PROGRESS REPORT NO. 3
Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date: January 14, 2010
To: Ms. Patricia Simmons-Pierre (USEPA RPM)
cc: Ms. Frances M. Zizila (USEPA Site Attorney)

Mr. Glenn Savary (NJDEP Case Manager)
Mr. Ernie Schaub (LEC Project Manager)
Mr. Richard Hahn (LEC Assistant Secretary)

From: Nick Clevett (RMT Project Coordinator)
Site ID: NJD002168748
Subject: Site Progress Report No. 3

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 6, 2009. This progress report covers the period between
December 11, 2009 and January 14, 2010. The current UAO/SOW Compliance Tracking Table and Project
Schedule are attached.

1. Actions taken to comply with the UAO during this period. The following actions were
completed:

e LEC & RMT received USEPA/NJDEP comments on the RA Work Plan Addendum on
December 21, 2009. RMT responded to regulatory comments on December 29, 2009. USEPA
approved implementation of the MW19HS1 scope of work as outlined in the RA Work Plan
Addendum on December 30, 2009.

e Building 9 above grade demolition was completed on December 24, 2009.

e 72-hr notification to Morris County Soil Conservation District (MCSCD) to commence project
work in accordance with the Soil Erosion and Sediment Control Plan (SESCP) was made
electronically on January 7, 2010.

e RMT mobilized to commence the MW19HSI1 Soil Remediation on January 9, 2010.

o UAO Para 82 and SOW Section IV(A) - RMT/LEC Contractor Statement of Qualifications
(50Q) and Certificate of Insurance (COI) information was emailed to USEPA January 12,
2010.

e Electronic submittal through NJDEPs web page and subsequent approval of the Request for
Authorization (RFA) for Stormwater Discharge associated with Construction Activity was
received January 13, 2010.

e Received MCSCD certification of the SESCP for the MW19HS1 Soil Remediation on January

14, 2010.
RO
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PROGRESS REPORT NO. 3
Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

¢ Communication with the USEPA oversight contact for the MW19HS1 Soil Remediation
(Michael Mercado) was made electronically on January 11, 2010.

2. Results of sampling, tests and all other data received and not previously submitted to EPA.

e RMT submitted the 4Q 2009 Monitoring Event USEPA electronic data deliverable (EDD) on
December 22, 2009. These data along with discussion, interpretation, figures and tables will
be submitted in the 4Q 2009 Monitoring Report on or before January 30, 2010.

3. All work planned for the next 12 months is as follows:

e Complete the MW19HSI soil remediation and document the action in an RA Report
Addendum.

e Complete the MW-30 area remedial investigation and document the investigation in a RD
Report Addendum No. 3.

e Prepare and submit a Community Involvement Plan (CIP).
e DPrepare and submit progress reports.

e Perform the 2010 quarterly monitoring and reporting events.

4. Problems encountered and any anticipated problems or delays and solutions to address actual or
anticipated delays.

e Expediting Bldg 9 demolition, completion, submittal, regulatory review, response to
comment and ultimate MCSCD certification of the SESCP, and subsequent electronic NJDEP
approval for Construction Stormwater discharge under the State’s General NPDES permit
allowed LEC/RMT to initiate MW19HS1 Soil Remediation field activities forty (40) calendar
days ahead of schedule (i.e., Actual Project Start Date of January 11, 2010 vs. Proposed
Project Start Date of March 5, 2010).
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COMPLETION TIMEFRAME

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE

USEPA UAO AND SOW ACTION ITEM CHECKLIST

ACTION ITEM X i ACTION ITEM DUE ) ' ; . ) @ RESPONSIBLE ACTION ITEM
# (Calendar Days from UAO DATE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) PARTY COMPLETED COMPLETED BY COMPLETED WHEN
Effective Date)
1 - 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project v
2 7days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC LEC 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the RMT and LEC v RMT and LEC Real Time ©
occurs later Order, or on the date services are retained, whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. LEC v LEC 09/28/09
amended UAO® Ensure the recording of the Order is indexed to the title of Respondent's real property at the Site.
Work to be Performed (paragraph 40): Identify a Supervising Contractor and submit a copy of their Quality
@
5 7 days 08/13/09 Management Plan (QMP). RMT RMT 08/10/09
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT RMT 08/10/09
7 5 days »f.ollowmg completion 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 LEC v RMT @ 12/11/09
of Action Item #4 above above
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiary on Letter of Credit.
10 30 days 09/05/09 SOW - IV. Remgdla:l Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction", RMT, Inc., 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken
1 By the 10th of every month 09/10/09 pursuant to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report Final RMT v RMT 10th of each month
to EPA [pdf electronic is acceptable]. 1st Progress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ®
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site
13 90 days 11/04/09 Attorney.that it hgs not al.tered. .mutllated., dls.ca.rt.jed, QEstroyed or othe_rW|s_e dlsposgd of any records., dgcuments, LEC v LEC 11/27/09
or other information relating to its potential liability with regard to the site since notification of potential liability by
the United States or the State or the filing of suit against it regarding the Site.
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 approval in item #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of LEC and RMT v RMT 01/12/10
receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to
submit OMPs
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its
16 7 days prior to commencing 01/04/10 contractors and subcontractors have gdequate insurance coveragg 9r have indemnification for liabilities for injuries LEC and RMT v RMT 01/12/10
work or damages to persons or property which may result from the activities to be conducted by or on behalf of
Respondent pursuant to this Order.
17 As outlined in the 2004 RAWP 01/11/10 SOW - \A Rem_edlal Action (letter D): Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 01/11/10
Addendum Schedule associated project schedule.

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

SOIL REMEDIAL ACTION ITEMS (MW19HS1)

RESPONSIBLE
PARTY

ACTION ITEM

COMPLETED COMPLETED BY

14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18a N TBD . o A X . LEC and RMT
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19a 7 days prior to item #18 TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be RMT
met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A):
20a construction of corrective TBD If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany LEC and RMT
measures EPA or their rep. on an inspection following completion of the construction of the corrective measures.
21a Within 21 de;);lsmtl)(f)ﬁ(ompletion of TBD Eirg(-:g\ile\lll Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with Section V.C of| LEC and RMT
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DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE

USEPA UAO AND SOW ACTION ITEM CHECKLIST

14 days of completion of field

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):Submit

22a inspection/corrective action TBD inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action RMT
implementation implementation
23a 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit RMT

a draft RA report that meets requirements set forth in Section V.E of the SOW

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

14 days prior to soil remedy

ACTION ITEM DUE
DATE

SOIL REMEDIAL ACTION ITEMS (MW-30)

Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

18b completion T8D representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18 TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be RMT
met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A):
20b construction of corrective TBD If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany LEC and RMT
measures EPA or their rep. on an inspection following completion of the construction of the corrective measures.
20b Within 21 days of completion of TBD Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with Section V.C of| LEC and RMT
all work the SOW
14 days of completion of field SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):Submit
22b inspection/corrective action TBD inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action RMT
implementation implementation
23b 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit RMT

a draft RA report that meets requirements set forth in Section V.E of the SOW

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

21 days of receipt of sample

ACTION ITEM DUE
DATE

GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE)

SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

24 results from final sampling event T8D Monitored Natural Attenuation Report summarizing the results of the effort and its findings. RMT
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 Y to pre ar?e aFFS a TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the RMT
prep preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. RMT
27 30 days after item #26 TBD SOW - V.”' Foguged Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report LEC and RMT
and EPA's preliminary comments and concerns.
28 30 days after receiving EPA's TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. RMT

written comments

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

30 days from receipt of notice

ACTION ITEM DUE
DATE

CONTINGENT ACTION ITEMS (SITE WIDE)

Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are necessary

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

29 from EPA TBD to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the RMT

additional response activities.
. . Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 days from receipt of notice X . L N

30 from EPA TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review RMT

and approval.
7 days after receiot of EPA's Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 yre est (iterr?#30) TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review RMT
a and approval.
21 days from receipt of . . . N .
2 disapproval notice/request for TBD !EPA Review of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or other RMT
o item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 " TBD . " L ) LEC and RMT
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
34 48 hours TBD t[’);ieslaérl(?ell':‘erfurmance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement of LEC and RMT
35 5 business days following item TBD Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay LEC and RMT
#34 (described in item #34) in addition to the measure planned and taken to minimize the delay

36 60 days prior to transfer TBD Parties B‘ound (parggraph 38): Submita trug and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. RMT
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DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

38 10 years 08/04/19 Record Preservatlor! (paragraph 77): Res_pondent shall preserve. and retain all records and documents in its or any of their LEC and RMT

contractors possession/control that relate in any manner to the Site.
90 days prior to record or . . . . . . L .
39 document destruction following TBD Rz?cord Preservatloln (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US LEC
item #38 prior to the destruction of any such records/documents.
Prior to off-site shipments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state and
40 P - to EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the LEC and RMT
hazardous substances ; ) .
Site to the State will not exceed 10 cubic yards.
Notes

1) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09.
2) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead.
3) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW".
4) Rows shown in Bold are items that have been completed.
5) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW).

Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. Item 15).
6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation.
7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
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Dayco Corporation/L. E. Carpenter & Company ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

USEPA ID No.

NJD002168748
Wed 1/13/10

ID Task Name Duration Start Finish 2009 2010
h Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quart
L Nov | Dec | Jan [ Feb [ Mar [ Apr [ May [ Jun Jul | Aug [ Sep [ Oct [ Nov | Dec | Jan | Feb | Mar | Apr | May |

1 | SOURCE REDUCTION 918 days Fri 4/16/04 Wed 10/24/07

19 | POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08

115 | QUARTERLY MONITORING AND REPORTING 949 days Mon 2/27/06 Wed 10/14/09

151 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 935 days Tue 5/30/06 Fri 12/25/09

171 NJDEP LEAD REMEDIAL INVESTIGATIONS (RI) 899 days Mon 2/27/06 Thu 8/6/09

187 LEAD AGENCY CHANGE, UAO & SOW 339 days Fri 4/18/08 Thu 8/6/09

198 RA WORK PLAN ADDENDUM 106 days Thu 8/6/09 Wed 12/30/09

199 | RA Work Plan Addendum Preparation 28.38 edays Thu 8/6/09 Thu 9/3/09
200 | USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 105.38 edays Mon 9/7/09  Mon 12/21/09
201 | Response to NJDEP and USEPA RA Work Plan Addendum Comments on 6days  Tue 12/22/09  Tue 12/29/09

MW19HS1 Soil Remediation
202 USEPA Approval of MW19HS1 Soil Remediation outlined in Section 9 of the RA Odays Wed 12/30/09 Wed 12/30/09 2/30/09
Work Plan Addendum
203 RA WORK PLAN ADDENDUM IMPLEMENTATION 396 days Mon 11/17/08 Sun 5/23/10
204 MW-30 AOC 124 days Tue 12/1/09 Sun 5/23/10
205 |Ed Prepare and submit NJDEP DLUR FHA Permit Application 37 days Tue 12/1/09 Wed 1/20/10( e (el
206 NJDEP DLUR FHA Permit Review & Approval (20 day completeness review & 110 edays Thu 1/21/10 Tue 5/11/10
90 day technical review)
207 |Ed Field Implementation (Soil, Groundwater & Sediment Investigation) 14 edays Mon 2/8/10 Mon 2/22/10
208 |Ed Bioremediation Pilot Study 90 edays Mon 2/22/10 Sun 5/23/10 )
209 MW19HS1 AOC 340 days Mon 11/17/08 Thu 3/4/10
210 | Bldg 9 Demolition 289 days Mon 11/17/08  Thu 12/24/09
211 | Pre-Demolition Surveying (Sklar) 2 days Wed 1/14/09 Thu 1/15/09
212 | Bldg 9 Demolition Assessment, Abatement & Permitting 267 days  Mon 11/17/08 Tue 11/24/09
213 | Bldg 9 Demolition 23 edays Tue 12/1/09 Thu 12/24/09
214 |7 SESCP Preparation 34 days Mon 11/2/09 Thu 12/17/09
215 | MCSCD SESCP review and comment 16 edays  Mon 12/21/09 Wed 1/6/10 _
216 | Response to MCSCD SESCP Comments 2 days Wed 1/6/10 Thu 1/7/10 Cl»Q_—
217 | MCSCD SESCP Certification and Permit Issuance 0 days Wed 1/13/10 Wed 1/13/10 %—]/13/10
218 | NJDEP RFA for Construction Stormwater Runoff preparation 3 days Mon 11/9/09  Wed 11/11/09 @j f
219 |Ed NJDEP RFA Electronic Submittal and Approval 0 edays Wed 1/13/10 Wed 1/13/10 1/13/10
220 MW19HS1 Soil Remedy Implementation 39 days Mon 1/11/10 Thu 3/4/10
221 | Mobilization/Site Setup/HASP/Logistics/Security 2 days Mon 1/11/10 Tue 1/12/10
222 Site Preparation/SESCP Implementation 4 days Wed 1/13/10 Mon 1/18/10
223 |Ed Install Silt Fencing/Soil Erosion Control Measures 2 days Wed 1/13/10 Thu 1/14/10
224 Clear and Grub 2 days Fri 1/15/10 Mon 1/18/10
225 |Ed Construct Temporary Construction Entrance/Exit (Tracking Pad) 2 days Wed 1/13/10 Thu 1/14/10
226 |Ed Bldg 9 Slab and Footer Saw Cutting, Removal & Stockpiling 2 days Wed 1/13/10 Fri 1/15/10
227 Soil Excavation 8 days Mon 1/18/10 Wed 1/27/10
228 Backfilling & Site Cleanup 5 days Thu 1/28/10 Wed 2/3/10
229 |Ed Final Grading and Hydroseeding 4 days Mon 3/1/10 Thu 3/4/10
Task () Milestone @ Rolled Up Split . External Tasks (] Deadline
Wed 1113/10 Split Vi Summary P====g  Rolled Up Milestone <> Project Summary 1)
Progress ammmmmmm———  Rolled Up Task (3 RolledUpProgress oo  External Milestone ¢

edays: elaps

ed days or calendar days

1
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